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Meeting Minutes Transmittal - Approved

Unit Managers Meeting '
105-DR LARGE SODIUM FIRE FACILITY
Federal Bidg., Rm 784-B
Richiand, Nashington

Meeting Held September 12, 1995
From 9:30 am to 11:00 am

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occcurrences of the above dated Unit

Managers Meeting.

M_Pr.eﬁn_t
Date:

Dan1ei L. Duncan, RCRA Program Manager, EPA Region 10

CM% 4 {2%%»»7 Date: I(/Baﬁ’s‘
Scott” E. McKinney, Upit Manager, Washingion State Depdrimént of Ecology

105-DR LSFF, WHC Concurrence

Coo o[ e L2 ST

fred A. Ruck III, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List

Attachment 4 - Action Item




Attachment 1
Unit Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY
Federal Bldg., Rm 784-B
Richland, Washington
Meeting Held September 12, 1995
From 9:30 am to 11:00 am
Agenda
Approval of Past UMM Minutes
Status Action Items
- 8-10-95:1 Schedule to complete decontamination activities
Status Closure Activities
- Status of Sampling and Analysis Activities

New Business

Set Next Meeting Date



Attachment 2

Unit Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY
Federal Bldg., Rm 784-B
Richland, Washington

Meeting Held September 12, 1995
From 9:30 am to 11:00 am

Summary of Discussion and Commitments/Agreements
1. Approval of Past UMM Minutes

Unit Managers Meeting minutes for May 24, 1995, June 20, 1995, July 18,
1995, and August 10, 1995, have been approved and are awaiting
signatures.

2. Status Action Items
~ 8~10-95:1 Schedule to complete decontamination activities

Closed. WHC (ZC Knaus) report that due to fiscal constraints all
decontamination activities would be postponed until the beginning of
the new fiscal year. Currently, sandblasting of the reaction vessels
is tentatively scheduled to begin on October 2, 1995, and should be
completed in a couple days once the job is set up. Carbonate removal
using a HEPA-VAC and a low volume high pressure sprayer is fentatively
scheduled for October 9, 1995, and should continue until March of
1996. Ecology (SE McKinney) asked on the status of equipment that was
ordered to complete carbonate removal at 105-DR. ZC Knaus responded
by stating that ail equipment necessary to complete carbonate removal
has arrived and is ready to be used. Once 1996 fiscal year budget is
in place work can begin. A portable trailer and power source has been
hooked up at 105-DR. Also, a cellular phone has been requested and
approved, but it has not arrived as of this time.

3. Status Closure Activities
~-Status of Sampling and Analysis Activities

ZC Knaus reported that raw analytical result had arrived from the
laboratory. He added that all soil results were below Hanford Site
Background or MTCA Method B action Tevels. ZC Knaus is expecting the
validated data to arrive about 110 days after sampling occurred; this
should be the second week of November. Once the validated data has
arrived, issuing a data evaluation report will not require much time
and could be to Ecology by the middle of December.

4, New Business
-~ Introduction of Stephanie Johansen

Stephanie K. Johansen, will be replacing Joan K Bartz, as GSSC
Representative for the Department of Energy for 4843 AMSF. SK




Johansen should be included in distribution of all pertinent
information regarding 4843 AMSF.

Set Next Meeting Date

The next UMM will be held via video conference on October 12, 1995,
Federal Bldg., Richland, Washington.



Attachment 3

Unit Managers Meeting

105-DR LARGE SODIUM FIRE FACILITY

FEDERAL BUILDING, RM 784-B

Richland, Washington

Meeting Held September 12, 1995

From 9:00 am to 10:30 am

Via video teleconference

If a stenographer is present to take detailed notes of the proceeding of this
meeting, these notes will be used for the sole purpose of preparing the

meeting minutes.
notes will be destroyed.

After the meeting minutes are finalized, the stenographer’s

If any attendees have objections with this approach, they should voice these

objections at this time.

Attendance List

Name Organization Phone #
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Attachment 4

Unit Managers Meeting
105-DR LARGE SODIUM FIRE FACILITY
Federal Bldg., Rm 784-B
Richiand, Washington

Meeting Held September 12, 1995
From 9:30 am to 11:00 am

Action Items

Action Item # Description
08-10-95:1 CLOSED Provide Ecology with a schedule to
9-12-95 complete decontamination activities

at 105-DR. (WHC: 7ZC Knaus)



Distribution:

J. G. Adler WHC H6-23
F. T. Calapristi WHC B2-35
R. M. Carosino RL A4-52
D. H. Chapin RL N2-36
M. N. Jaraysi Ecology B5-18
S. K. Johansen GSSC Bl-42
P. J. Mackey WHC B3-15
E. M. Mattlin RL A5-15
S. E. McKinney Ecology Lacey
P. C. Miller " WHC N2-04
S. M. Price WHC H6-23
F. A. Ruck III WHC H6-23
Field File Custodian WHC H6-08
RCRA File WHC H6-23

ADMINISTRATIVE RECORD: 105-DR Large Sodium Fire Facility Closure Plan,
[(T-1-1), Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Ma11
Stop HW-074, "Records Center”

Please send comments on distribution 1ist to Jason G. Adler (H6-23),
(509) 376-7513.
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